

MT. LEBANON 2021 ROAD RECONSTRUCTION - CONSTRUCTION SCHEDULE

Street Name	Phase I				Phase II				Phase III			
	Proposed Start Date	Actual Start Date	Proposed End Date	Actual End Date	Proposed Start Date	Actual Start Date	Proposed End Date	Actual End Date	Proposed Start Date	Actual Start Date	Proposed End Date	Actual End Date
Ridgefield Avenue	5/17/2021	5/19/2021	5/28/2021	5/27/2021	8/16/2021	8/16/2021	8/19/2021	8/23/2021	8/23/2021	8/24/2021	8/25/2021	8/30/2021
Helen Drive	6/1/2021	5/27/2021	6/7/2021	6/1/2021	8/20/2021	8/24/2021	8/25/2021	8/26/2021	8/26/2021	8/27/2021	8/31/2021	8/31/2021
Park Entrance Drive	6/8/2021	6/1/2021	6/24/2021	6/14/2021	8/26/2021	9/30/2021	9/3/2021	10/13/2021	9/7/2021	10/15/2021	9/9/2021	10/19/2021
Robb Hollow Road	6/25/2021	6/15/2021	7/2/2021	6/17/2021	8/2/2021	7/21/2021	8/6/2021	7/27/2021	8/11/2021	7/28/2021	8/13/2021	8/3/2021
Hemlock St #1 & #2	7/5/2021	7/27/2021	7/9/2021	8/3/2021	8/9/2021	7/30/2021	8/13/2021	8/12/2021	8/16/2021	8/9/2021	8/18/2021	8/19/2021
Corace Drive	7/13/2021	6/17/2021	7/26/2021	6/28/2021	9/7/2021	8/27/2021	9/14/2021	9/10/2021	9/15/2021	9/13/2021	9/20/2021	9/15/2021
Rocklynn Place	7/27/2021	6/28/2021	8/2/2021	7/13/2021	9/15/2021	9/10/2021	9/20/2021	9/16/2021	9/21/2021	9/17/2021	9/24/2021	9/21/2021
Pat Haven Drive	8/3/2021	7/12/2021	8/9/2021	7/16/2021	9/21/2021	7/27/2021	9/27/2021	7/29/2021	9/29/2021	7/30/2021	10/1/2021	8/3/2021
Magnolia Place	8/16/2021	7/15/2021	8/27/2021	7/27/2021	9/28/2021	9/17/2021	10/1/2021	9/27/2021	10/4/2021	9/28/2021	10/7/2021	10/1/2021
Hilf Street	8/30/2021	8/3/2021	9/1/2021	8/18/2021	10/4/2021	10/13/2021	10/7/2021	10/21/2021	10/11/2021	10/22/2021	10/13/2021	10/25/2021
Oak Way	9/2/2021	8/12/2021	9/7/2021	8/25/2021	10/8/2021	9/28/2021	10/12/2021	9/30/2021	10/14/2021	9/30/2021	10/18/2021	10/1/2021

Date = This indicates the predicted date of when work would commence.

Phase I - Curbs, Sidewalk, Driveways, Storm Sewer Work

Phase II - Road Excavation and Placement of Stone Base

Phase III - Paving

During Phase I there will be no access to your driveway while curb work is taking place which includes the removal, replacement, and curing of the curb.

There shall be approximately 3 weeks between the completion of Phase 1 and the start of Phase II during which time driveway access will be provided.

Once Phase II begins, access will not be available for the entire street until the completion of Phase III.